



# SW Millikan Way Extension Project

---

City Council Presentation  
February 8, 2022

# Project Background

---

Long-standing City priority

2035 Transportation System Plan (TSP)

Supports Community Vision





# Project Goal

Realign, redesign and rebuild Millikan Way between Watson and Lombard

- Parallel route north of Canyon
- Pedestrian and bicycle friendly environment
- Support downtown activities and redevelopment





# Project Background: Existing Conditions

- Doesn't connect to Lombard
- Sharp curve limits sight distance
- Inadequate sidewalks






# Project Background: Existing Conditions

- Driveways create conflict points
- Watson and Hall difficult to cross
- Major bikeway



# Project Background

- 2017: Investigation of alignment options
- 2019: City Council requested more information for decision
- 2021: Restart work on project





# Project Needs

- Confirm goals and objectives
- Gather existing conditions inventory
- Develop and evaluate design alternatives
- Conduct meaningful community engagement



# Project Phases

Phase 1: Planning and Project Development

Phase 2: Preliminary Engineering

Phase 3: Right of Way Acquisition

Phase 4: Construction





# Project Funding

---

\$9.4 million MSTIP 3e available for all project phases

Intergovernmental Agreement (IGA) with Washington County:

- City to lead and deliver the project
- Washington County transfers funds with each phase
- City responsible for project costs beyond \$9.4 million

# Project Team

---

Transportation Planning Division(CDD) leading

Support of Public Works (Engineering and Operations)

CDD and City's Public Engagement Division



# Project Team



## KPFF

*Project Management, Civil Engineering,  
Stormwater, Environmental*

**Espousal Strategies**  
*Equity Management*

**GreenWorks**  
*Urban Design  
and Landscape*

**DKS**  
*Traffic Analysis*

**JLA**  
*Community  
Engagement*

**UFS**  
*Right-of-Way  
Services*



# Project Contracting

---

Initial contract:

- Phase 1: Planning and Project Development
- KPFF Consulting Engineers: \$520,000, 19-month duration
- City Council: Consider approval on 2/15/22

Negotiate separate contracts or change orders for subsequent phases




# Community Engagement Reach

- Residents, property owners and businesses on alignment
- Downtown businesses and residents, and developers
- City Boards & Commissions
- Broader community



# Millikan Way Extension Project Process and Public Engagement



*Community Advisory Committee meetings*



*Public Outreach Activities (focus groups, surveys, stakeholder conversations, open houses)*





# Thanks for listening

Daniel Turk

Project Manager

[dturk@beavertonoregon.gov](mailto:dturk@beavertonoregon.gov)

Jean Senechal Biggs

Transportation Planning Manager

[jbiggs@beavertonoregon.gov](mailto:jbiggs@beavertonoregon.gov)